

Process Management - Changes for Summer

Sponsor Communication

CHANGELOG.md

The sponsor said that the current method of communicating changes between demos is not working for him. We recommend moving to a new method, like using semantically versioned tagged releases with a detailed description of changes that have occurred during the sprint.

Meetings

The sponsor indicated that he thought more meetings with the team might be beneficial for the project. However, this may cut into development time. I think a good remedy is a short, remote “check-in” with the sponsor in between demo meetings for about 10 minutes at the beginning of the meeting, to potentially get his thoughts on certain things or to communicate different implementation decisions that may affect him.

Enhancements vs MVP

Once the MVP is complete, how work will be completed should change by attempting different “feature packages.” This way the team can commit to a feature at a time, selecting from a list of prioritized enhancements that the team will need to work out with the sponsor. This will continue until the feature freeze date.

Enhancement Elicitation

Now that MVP is nearing completion, more of the sponsor's feedback is required for compiling feature/enhancement packages. At the beginning of the semester, multiple meetings may be needed to update the Requirements, Flow, and Use Case document, as well as a dedicated document for all the enhancement packages with acceptance criteria.

Metric Tracking Mechanism Changes

The current method of tracking mechanisms is not working. New or formal mechanisms should be put in place to aid with logging metrics. Additionally, roles can be put in place to aid with distributing logging responsibilities.

Requirements Volatility

If a change, addition, or subtraction of a requirement has occurred during a meeting, this should be noted in the meeting notes. Then, during the allotted time during the meeting, the person in charge should log these changes in the metrics document.

Task Slippage

After sprint demos and before sprint planning, any sprint tasks that have not been completed during the sprint should be moved to the backlog, and 1 added to the task slippage metrics for that week (as well as what slipped).

Effort Estimation Accuracy

While doing the task slippage metric logging, the difference between planned and actual sprint points completed should be logged for that sprint.

Time Tracking

Someone must be put in charge of eliciting time tracking from the team members (other than the PM) (maybe a discord bot?). This should be done semi-daily so that how long you worked on Senior Project work is fresh on your mind for that day.

Team Website Mechanisms

During every sprint, artifacts are added and changed. There should be a sprint item every sprint for Conlan to move these things from the drive to the website. Maybe this could be automated at some point to free up time?

Process Management - New Items for Summer

Summer Requirements, Flow, and Use Cases Document

The team will need to look over the different documents sent by Craig and compile some new documents and requirement clarifications with him. Then, these should all (regardless of how ambitious) be written into a new requirements, flow, and use cases document. There should also be a new feature package document that lists the different feature packages, and what they correspond to on the RF&UC doc. These two documents are what the sponsor, coach, and team will use for their implementation. The feature package doc should include acceptance criteria, user stories, and a proper breakdown by feature.

Requirement Change Process - Scope Change Document

There must be a process to change, add, or subtract a requirement. The sponsor should communicate with the team through a Scope Change Document. The Scope Change Document should include sections for a general description of what is changing, the level of scope (Feature Package, Feature, User Story, or Acceptance Criteria), whether it is an addition, change/update, or subtraction, as well as a general "justification" for the change. If the Scope Change Document is from the team, the justification should be a technical description of why the change is needed. Similarly, if it's from the sponsor, then a business logic justification is

needed. Then, during the next meeting with the sponsor (or a meeting may be scheduled), there will be time set aside to review any pending Scope Change Documents and discuss between the sponsor, coach, and team.

A Scope Change Document is necessary for any changes outside of the current scope outlined in the Requirements, Flow, and Use Case Document. In the future, this includes the Feature Package document as well. Scope Change Documents should be sent to the Sponsor, Coach, PM, and CO. They should also be stored in the drive and the github repo under the /docs folder as a markdown.

Intern Management

Onboarding

Intern Sprint Schedule

General Intern Deliverables

Coach Responsibilities

Mobile Optimization Work Package Requirements

Mobile Optimization Deliverables

Device Emulator Work Package Requirements

Device Emulator Deliverables

New Tracked Metrics

Metric Tracking Mechanisms Additions