

Work Breakdown for Mobile Optimization Intern:

Overview:

The application has been completed to MVP, but there are still some optimizations and additions that need to be completed by the end of the summer. There are many pages that have been created, but none of them have been fully optimized for mobile usage. This is a very important task and one that the sponsor has highly requested, as a great amount of the target audience will be navigating to the application through a mobile device.

1. Dates & Schedule:

- a. This position is expected to begin on **June 1, 2026** and go until **August 5, 2026** (end of the semester)
- b. Work is expected to be completed during all 5 remaining sprints. Here is a vague breakdown, timeline wise:
 - i. Sprint 1: Onboarding, learning spike of the tech stack, 1 page optimized for mobile
 - ii. Sprints 2-5: 1-2 pages optimized for mobile each sprint + support the team whenever necessary (some pages will take longer than others, so this is not strict)

2. Processes + tasking:

- a. Each page optimization should be done in its own feature branch, so that changes are isolated and aren't impacting any other work.
 - i. Any merges into other branches should be done through a pull request, which requires at least one other team member to view and approve before merging.
- b. Each page optimization will have 2 tasks on the project backlog: analysis/design & build. Descriptions of those tasks can be found below.

3. Mobile optimization for every webpage. This includes:

- a. A **full written analysis** of each page by interacting with it, reading documentation, asking the team, etc.
- b. A **wireframe design/sketch** of what the page should look like on a mobile device (both tablet and smartphone) - there is room for creativity here.
 - i. Members of the frontend team will review these wireframes and either approve or request changes to them.
 - ii. These will be done on Figma, in the same location as the rest of the Trailblazers UI Wireframes.
- c. **Build the webpage.** The pages that need to be optimized for mobile are (in loose order):
 - i. Login
 - ii. Privileges
 - iii. Dashboard
 - iv. Home

- v. Anything else that might be added (device management, more trail data pages, etc.)
 - vi. This list is **subject to change** - this takes complexity and whether the page is “completed” or not into account - the sponsor may request a different order.
- 4. Supporting the team. This is a very ambitious senior project - there is no doubt that support will be needed in other areas. Some tasks that can be expected are:
 - a. Aiding the frontend team, not just in mobile optimization
 - b. Providing feedback on completed work from the team
 - c. Participating in design decisions
 - d. Attending meetings and actively being involved and a contributing member of the Trailblazers